SAS Superstructure Run date 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:59 PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 073 Const Calendar Day: 280 Date: 15-Jun-2010 Tuesday

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 08-Oct-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 50 - 60
Precipitation 0.00" Condition Mostly sunny to partly cloudy
Working Day If no, explain:
Diary: Dispute
Work description.
- Continued to work on stressing paperwork and prepare for upcoming stressing operations. =
- Attended weekly OBG staff meeting at 9:30am. | inquired about the issue of excess cover between the
W2W closure rebar grid and the back plate of OBG lift 1W. Lalit had informed me that TY-Lin was made
aware of this issue and didn't object to the current condition of the reinforcement in the joint.
04-0120F4 Bid Item: 034 X-W2C-BCT.034 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons
SCHWAGER DAVIS INC.
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: SCHWAGER DAVIS INC.
Ironworker APP Samnang San 0.00 0.00 0.00 0.00 D
Ironworker JNM Brian Nobile 0.00 0.00 0.00 0.00 []
Ironworker JNM Bobby Almon 0.00 0.00 0.00 0.00 []
Ironworker INM Bounthaby Singharath 0.00 0.00 0.00 0.00 D
Ironworker FOR Erin Jones 0.00 0.00 0.00 0.00 []
Ironworker JNM James Bond 0.00 0.00 0.00 0.00 []
Ironworker GEN Ralph Craig 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Work description. 034 X-W2C-BCT.034 =
- Pushed from strand packs number 8678, 8715, and 8157 into continuity tendons E1B to E14B.
- Continued installing the anchorheads and wedges on both the dead and live ends of the E-Line continuity
tendon strands previously placed.
- Continued to cut live and dead end strand tails of continuity tendons already stressed and placed grout
caps and tubes at the live and dead ends of these tendons. It should be noted that the dead end strand
tails were cut with the Plasma Cutter. This was done since it was extremely difficult to get the band saw in
between some of the stiffener plates inside OBG lift 1E.
The following is the list of equipment that SDI has onsite since it is not currently inputted into PMIV:
Stressing Rams: 6-8-0014, 6-8-134, and CH600-8-109
Hydraulic Pumps for Monostrand Rams: 2 units with no designated numbers on the equipment
Hydraulic Pumps for Multistrand Rams: 1 unit with no designated numbers on the equipment
Hydraulic Pump for Pushing Strand: HPU-D-110-3K-02
Strand Pusher: No number designated on the equipment
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Grout Pump: No number designated on the equipment
Plasma Cutter (Hyperthern Powermax 1000G3 Series): No number designated on the equipment

- Refer to other Caltrans inspectors diaries for ABF operations and equipment at the W2 cap beam.

04-0120F4 Bid Item: 048 0-W2C-CL0O.048 W2 Cap Closure Bar reinforcing steel (bridge)
REGIONAL STEEL CORP.
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  REGIONAL STEEL CORP.
Ironworker INM JOE SOUZA 0.00 0.00 0.00 0.00 []
Ironworker FOR MARTIN BATRES 0.00 0.00 0.00 0.00 []
Ironworker INM DAVID GARCIA 0.00 0.00 0.00 0.00 []
Diary: Dispute
Work description. 048 0-W2C-CLO.048

- Placed remaining (2) #29 bars through the holes in the stiffeners of OBG lift 1W. -

- Placed (3) #19 U bars under the stiffeners at the W2W construction joint.

Attachment

SDI operations at the E-Line.
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